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ABSTRAK 

Perkembangan teknologi di sektor konstruksi menciptakan sebuah terobosan sistem 

pemodelan digital yang disebut Building Information Modeling (BIM). Salah satu 

solusi dalam mengatasi efisiensi biaya dan waktu adalah penggunaan Building 

Information Modeling (BIM) untuk meningkatkan produktivitas di perusahaan 

konstruksi. Penggunaan BIM di proyek konstruksi telah memberikan manfaat besar 

dalam meningkatkan produktivitas proyek. Adapun manfaat yang diperoleh ketika 

BIM diimplementasikan pada proyek konstruksi yaitu menekan pengeluaran biaya, 

meningkatkan produktivitas, mengurangi terjadinya kesalahan kerja, dan 

meningkatkan kualitas pengerjaan proyek penggunaan BIM memanfaatkan model 

digital 3 dimensi (3D) untuk merepresentasikan suatu proyek konstruksi. Model 3D 

tersebut berisi geometri yang merupakan perwakilan dari setiap lebar, tinggi dan 

panjang bangunan dalam proyek konstruksi. Selain model 3D, BIM juga memuat 

informasi yang telah diklasifikasikan menjadi beberapa dimensi seperti 

penjadwalan (4D), estimasi biaya (5D), keberlanjutan (6D), dan manajemen 

fasilitas (7D).Berdasarkan implementasi Building Information Modeling (BIM) 

didapatkan total biaya sebesar Rp 59.867.665.052,79. dan total durasi pekerjaan 

struktur selama 198 hari. 

Kata Kunci: Building Information Modeling (BIM), Efisiensi, Analisis Biaya 

dan Durasi, Penjadwalan, Pemodelan Digital. 
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ABSTRACT 

Technological developments in the construction sector have created a 

breakthrough digital modeling system called Building Information Modeling 

(BIM). One solution to overcome cost and time efficiency is the use of Building 

Information Modeling (BIM) to increase productivity in construction companies. 

The use of BIM in construction projects has provided great benefits in increasing 

project productivity. The benefits obtained when BIM is implemented in 

construction projects are reducing costs, increasing productivity, reducing the 

occurrence of work errors, and improving the quality of project work. Using BIM 

utilizes 3-dimensional (3D) digital models to represent a construction project. The 

3D model contains geometry which is a representation of each width, height and 

length of the building in the construction project. Apart from 3D models, BIM also 

contains information that has been classified into several dimensions such as 

scheduling (4D), cost estimation (5D), sustainability (6D), and facilities 

management (7D). Based on the implementation of Building Information Modeling 

(BIM), the total cost is obtained at IDR 59.867.665.052,79. and the total duration 

of structural work is 198 days. 

Keywords: Building Information Modeling (BIM), Efficiency, Cost and 

Duration Analysis, Scheduling, Digital Modeling. 
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