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ABSTRAK 

Pelaksanaan suatu proyek konstruksi dapat dipengaruhi oleh beberapa faktor yang 
mengakibatkan terjadinya  keterlambatan penyelesaian proyek. Oleh karena itu 
perlu dilakukan percepatan proses dengan mempertimbangkan biaya yang 
meningkat. metode Time Cost Trade Off (TCTO) dapat digunakan untuk 
mengoptimalkan percepatan proyek terhadap biaya. Dengan menggunakan TCTO, 
dimungkinkan untuk menentukan tingkat percepatan maksimum juga mengkontrol 
biaya agar di dapat biaya yang paling efektif. Berdassarkan dari hasil perhitungan 
dan analisa percepatan durasi yang berdasarkan data pada proyek Pembangunan 
Gedung Pelayanan Paviliun RSUD Dr. SAIFUL ANWAR Malang . Kemudian 
sesuai dengan rumusan masalah serta tujuan penelitian, maka kesimpulan yang 
didapatkan pada penelitian ini yaitu: Waktu percepatan optimal yang didapatkan 
yaitu pada penambahan 4 jam kerja dengan 104,5 hari total durasi proyek, lebih 
cepat 31,5 hari dari durasi normal yaitu 136 hari. Biaya yang diakibatkan dari 
penambahan 4 jam kerja lembur dengan total durasi 104,5 hari adalah sebesar Rp. 
218.125.237 Total Biaya proyek setelah percepatan menjadi Rp 7.553.282.258. 
 
Kata kunci: Time Cost Trade Off, Jam kerja Lembur, Penambahan Biaya 
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ABSTRACT 

The implementation of a construction project can be influenced by several factors 
which result in delays in project completion. Therefore, it is necessary to accelerate 
the process by considering the increasing costs. The Time Cost Trade Off (TCTO) 
method can be used to optimize project acceleration relative to costs. By using 
TCTO, it is possible to determine the maximum acceleration level as well as control 
costs in order to obtain the most effective costs. Based on the results of calculations 
and analysis of duration acceleration based on data on the Dr. Hospital Pavilion 
Service Building Construction project. SAIFUL ANWAR Malang. Then, in 
accordance with the problem formulation and research objectives, the conclusions 
obtained in this research are: The optimal acceleration time obtained is the 
addition of 4 working hours with a total project duration of 104.5 days, 31.5 days 
faster than the normal duration of 136 days. . The costs resulting from the 
additional 4 hours of overtime work with a total duration of 104.5 days are IDR. 
218,125,237 Total project cost after acceleration is IDR 7,553,282,258 
 
 
Keywords: Time Cost Trade Off, Overtime working hours, Additional Costs 
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