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ABSTRAK 

Pemilihan tata letak Tower Crane dalam Dalam pembangunan gedung 

bertingkat mempengaruhi keberhasilan suatu proyek. Hal ini berhubungan dengan 

waktu dan biaya, kesalahan dalam pemilihan letak Tower Crane menyebabkan 

bertambahnya jam pekerjaan sehigga membuat pembekakan biaya. Oleh karena 

itu, penelitian ini bermaksud untuk membandingkan letak existing (Zona A) 

Tower Crane dengan letak yang ditentukan oleh penulis (Zona B) sesuai dengan 

pada beberapa parameter seperti kondisi lapangan, peraturan pemerintah, 

karakteristik Tower Crane , kapasitas, tinggi, jangkauan dan harga. Hasil 

pengolahan data dari penelitian ini adalah letak Tower Crane Zona B lebih efektiv 

daripada letak Tower Crane Zona A  dari segi waktu, biaya dan produktivitas 

material tetapi buat Faktor lingkungan maka Tower Crane Zona A lebih efektiv. 

Kata Kunci : Tower Crane, Tata Letak, Waktu dan Biaya.  

 

ABSTRACT 

The selection of the layout of the Tower Crane in the construction of high-

rise buildings affects the success of a project. This is related to time and cost, 

errors in the selection of Tower Crane locations cause an increase in work hours 

so as to make costs increase. Therefore, this study intends to compare the location 

of the existing (Zone A) Tower Crane with the location determined by the author 

(Zone B) in accordance with several parameters such as field conditions, 

regulation government, Tower Crane characteristics, capacity, height, range and 

price. The result of data processing from this study is that the location of Zone B 

Tower Crane is more effective than the location of Zone A Tower Crane in terms 

of time, cost and material productivity but for environmental factors, Zone A 

Tower Crane is more effective. 

 

Keywords : Tower Crane, Layout, Time and Cost. 
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